


Republic of the Philippines

Department of Education

Region III SCHOOLS DIVISION OF ANGELES CITY



DIVISION MEMORANDUM

No. 96 s. 2020

TO

OIC, Assistant Schools Division Superintendent

Chiefs, CID and SGOD

Education Program Supervisor Public Schools District Supervisor

Public Elementary and Secondary School Heads

Heads of Units

All Others Concerned

FROM

Schools Division Superintendent

SUBJECT

Timeline for the In-House Printing of Learning Activity Sheets (LAS)/

Modules Printing for the First Quarter

DATE

August 25, 2020

- To ensure the readiness of the Division relative to the Learning Activity Sheets/Modules' availability before classes begin on October 5, 2020, this Office issues the Timeline for the In-house Printing of Learning Activity Sheets (LAS)/Modules for the 1st quarter.
- Included in the Timeline are the objectives of the activity and the schedule of deliveries of LAS/Modules which were printed using funds from the Regional Office, Division MOOE and Central Office.

Schedule of Delivery of LAS/Modules funded by the DO MOOE and Central Office

August 27	ESP 1-10, Intro to Philosophy and 825 Math Grade 7 for FGNMHS
September 8	ESP 1-10, Intro to Philosophy, Filipino 2-10, Aralin Panlipunan 1-10, English 2,3,4,6 and 285 Grade 5 for EMGES
September 14	LAS 4th Week support
September 28	LAS 5th Week - all subjects except specialized subjects of SHS









Republic of the Philippines

Department of Education

Region III SCHOOLS DIVISION OF ANGELES CITY

TIMELINE FOR THE IN-HOUSE PRINTING OF LEARNING ACTIVITY SHEETS/ MODULES PRINTING FOR THE FIRST QUARTER

August 3-7	In-house Printing of LAS 1st Week
August 10-14	In-house Printing of LAS 1 st Week and start of LAS 2 rd Week (except ESP 1-10, Intro to Philosophy and 825 Math Grade 7 for FGNMHS
August 17-21	Continuation of In-house Printing of LAS 2 nd Week and start of LAS 3 nd Week (except ESP 1-10, Intro to Philosophy, Filipino 2-10, Aralin Panlipunan 1-10, English 2,3,4,6 and 285 Grade 5 for EMGES)
August 24-28	Continuation of In-house Printing of LAS 3 rd Week and start of LAS 4 th Week
September 1-4	Continuation of In-house Printing of LAS 4th Week and start of LAS 6th Week
September 7-11	Continuation of In-house Printing of LAS 6th Week and start of LAS 7th Week
September 14-18	Continuation of In-house Printing of LAS 7th Week and start of LAS 8th Week
September 21-25	Continuation of In-house Printing of LAS 8th Week; sorting, packaging, labelling
September 28-30	Printing of LAS backlog, Preparation for distribution of LAS Week 1
October 1-2	Distribution of LAS Week 1

3. All school heads and teachers are to adopt the maximum Health Protocols issued by the Inter-Agency Task Force (IATF), Department of Health (DOH) and the Division Office such as practice of social distancing, wearing of face masks and face shields, frequent handwashing and others during the scheduled printing of the said learning materials.

4. For information and guidance.

MA. IRELYN P. TAMAYO PhD, CESE

Assistant Schools Division superintendent Officer-In-Charge

Office of the Schools Division Superintendent

CN 2626 -197

Address: Jesus Street, Pulungbulu, Angeles City Telephone No. (045) 322-4101



